
State Route

WSDOT Region

(County)

Project

Number

Sub Pgm

Project Title

Project Description

Location

Phase

Begin End

Prior Cost 01-03 03-05 05-07 07-09 09-11 Future

Total

Cost

Estimate

Conf.

Range

(Mile Post)

Date

Expenditure Plan Dollars are in Thousands

Highlighted Projects

I-5, SR 16, Tacoma/Pierce County HOV

(Pierce)

Olympic

005 300574A

I1

I-5/TACOMA VIC HOV -  PROJECT DEFINITION

TACOMA (118.50) (139.50)

This project develops project definitions for the core HOV program in Pierce County.

Funded Design (PE) Nov-92 Dec-03  10,200  323  344 * 10,867

 10,200  323  344  10,867

 10,200  323  344  10,867
I-5/TACOMA VIC HOV -  PROJECT DEFINITION (Total)

(Pierce)

Olympic

005 300564A

I1

I-5/SR 512 INTERCHANGE - CORE HOV

TACOMA (126.54) (128.36)

This project reconstructs I-5/SR/512 Interchange, reconstructs SR 512 /Steel Street Interchange, widens the 

I-5/96th Street Undercrossing and the SR 512/Steel Street Undercrossing, and prepares for High Occupancy 

Vehicle (HOV) lanes on I-5.

Additional Revenue Required for Completion
Design (PE) Jan-07 Feb-14  249  1,420  1,420  1,811 +/-30% 4,900

Right of Way Jan-11 Jan-14  687  29,637 +/-30% 30,324

Construction Jan-14 Mar-16  111,471 +/-30% 111,471

 249  1,420  2,107  142,919  146,695

 249  1,420  2,107  142,919  146,695
I-5/SR 512 INTERCHANGE - CORE HOV (Total)

(Pierce)

Olympic

005 300565A

I1

I-5/SR 512 I/C TO 72ND ST I/C - CORE HOV

TACOMA (128.36) (130.20)

This project reconstructs 72nd Street Interchange, reconstructs 84th Street Interchange, removes and replaces 

the 72nd and 84th Street Undercrossings and constructs the I-5 High Occupancy Vehicle (HOV) lanes.

Additional Revenue Required for Completion
Design (PE) Jan-07 Feb-16  153  876  876  1,994 +/-30% 3,899

Right of Way Mar-13 Jan-16  2,267 +/-30% 2,267

Construction Jan-16 Mar-18  55,790 +/-30% 55,790

 153  876  876  60,051  61,956

 153  876  876  60,051  61,956
I-5/SR 512 I/C TO 72ND ST I/C - CORE HOV (Total)
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I-5, SR 16, Tacoma/Pierce County HOV

(Pierce)

Olympic

005 300586A

I1

I-5/72ND ST I/C TO SR 16 - CORE HOV

TACOMA (130.20) (132.00)

This project reconstructs the I-5/56th Street Interchange to an urban interchange, remove and replace 48th 

Street Undercrossing, complete 38th Street configuration and construct the SR 5 inside High Occupancy 

Vehicle (HOV) lanes.

Additional Revenue Required for Completion
Design (PE) Jan-07 Jun-11  124  709  667 +/-30% 1,500

Right of Way Jun-09 May-11  81  8,133 +/-30% 8,214

Construction May-11 May-13  352  60,205 +/-30% 60,557

 124  790  9,152  60,205  70,271

 124  790  9,152  60,205  70,271
I-5/72ND ST I/C TO SR 16 - CORE HOV (Total)

(Pierce)

Olympic

005 300567A

I1

I-5/SR 16 I/C / 38TH ST I/C, CORE HOV

TACOMA (131.00) (133.55)

This project reconstructs the interchanges at I-5 and SR 16, this includes replacing the bridges over Nalley 

Valley, constructing freeway connections, reconstructing all of the ramp roadways and structures, and 

prepares for HOV lanes on I-5 and SR 16.

Funded Design (PE) May-98 Apr-06  5,475  6,265  1,123  175 * 13,038

Right of Way Apr-99 Jul-03  3,857  10,563 * 14,420

Construction Jul-00 Feb-02  8,260  6,568 * 14,828

 17,592  23,396  1,123  175  42,286

Additional Revenue Required for Completion
Construction Oct-02 May-08  6,323  99,747  132,078  18,417 +/-20% 256,565

 6,323  99,747  132,078  18,417  256,565

 17,592  29,719  100,870  132,253  18,417  298,851
I-5/SR 16 I/C / 38TH ST I/C, CORE HOV (Total)

(Pierce)

Olympic

005 300568A

I1

I-5 S 48TH TO S M STREET - CORE HOV

TACOMA (131.20) (133.00)

This project widens existing bridges, constructs a northbound collector distributor and prepares for HOV 

lanes from South 48th St. to South M St.  Several retaining walls will be built to reduce right of way needs.

Funded Design (PE) May-98 Jun-02  1,825  875 * 2,700

Right of Way Oct-00 May-02  1,338  1,662 * 3,000

 3,163  2,537  5,700

Additional Revenue Required for Completion
Construction May-02 Dec-04  13,065  20,497 +/-20% 33,562

 13,065  20,497  33,562

 3,163  15,602  20,497  39,262
I-5 S 48TH TO S M STREET - CORE HOV (Total)
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I-5, SR 16, Tacoma/Pierce County HOV

(Pierce)

Olympic

005 300576A

I1

I-5/I-705 TO PORT OF TACOMA INTERCHANGE

TACOMA (133.55) (135.25)

This project reconstructs SR 7/I-705 ramps, removes/replaces SR 7/ I-705 northbound overcrossing, widens 

SR 7/I-705 southbound overcrossing, removes and replaces Pacific Ave. Undercrossing, removes the 30th 

Street Bridge, removes and replaces McKinley Street Bridge and adds HOV lanes from Pacific Avenue to 

Puyallup River Bridge on I-5.

Additional Revenue Required for Completion
Design (PE) Aug-02 Jul-09  729  1,901  1,901  1,853  16 +/-20% 6,400

Right of Way Mar-07 Jun-09  62  2,750 +/-20% 2,812

Construction Jun-09 Sep-11  361  109,972  7,575 +/-20% 117,908

 729  1,901  1,963  4,964  109,988  7,575  127,120

 729  1,901  1,963  4,964  109,988  7,575  127,120
I-5/I-705 TO PORT OF TACOMA INTERCHANGE (Total)

(Pierce)

Olympic

005 300569A

I1

I-5/EAST "L" ST TO PUYALLUP BR, CORE HOV

TACOMA (134.60) (136.53)

This project reconstructs I-5/Portland Ave. Interchange and I-5/SR 167 Interchange, widens Bay St. 

Overcrossing, and T Street sewer overcrossing, removes/replaces L St. structure and the Puyallup River 

structures, and prepares for HOV lanes from East L Street to the Puyallup River.

Additional Revenue Required for Completion
Design (PE) Nov-95 Dec-08  5,520  852  2,507  4,515  526 +/-40% 13,920

Right of Way Jan-04 Jan-08  16,720  10,918  2,809 +/-20% 30,447

Construction Jan-06 Apr-10  82,278  189,373  13,624 +/-40% 285,275

 5,520  852  19,227  97,711  192,708  13,624  329,642

 5,520  852  19,227  97,711  192,708  13,624  329,642
I-5/EAST "L" ST TO PUYALLUP BR, CORE HOV (Total)

(Pierce)

Olympic

005 300563A

I1

I-5/PORT OF TACOMA I/C, CORE HOV

FIFE (135.53) (136.61)

This project rebuilds the I-5/Port of Tacoma Road Interchange and constructs HOV lanes from the Puyallup 

River to the Port of Tacoma Road Interchange.

Funded Design (PE) May-98 Jan-06  270  180  325  125 * 900

Right of Way Dec-02 Dec-05  1  6  1 +/-20% 8

 270  181  331  126  908

Additional Revenue Required for Completion
Construction Dec-05 Dec-07  12,634  5,276 +/-20% 17,910

 12,634  5,276  17,910

 270  181  331  12,760  5,276  18,818
I-5/PORT OF TACOMA I/C, CORE HOV (Total)
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I-5, SR 16, Tacoma/Pierce County HOV

(Pierce)

Olympic

005 300504A

I1

I-5/PORT OF TACOMA RD TO KING CO LINE

FEDERAL WAY VIC (136.61) (139.50)

This project completes the preconstruction for HOV lanes from the Port ofTacoma Road to the Pierce/King 

County Line.

Funded Design (PE) Mar-95 Jan-03  3,346  142  272 * 3,760

 3,346  142  272  3,760

 3,346  142  272  3,760
I-5/PORT OF TACOMA RD TO KING CO LINE (Total)

(Pierce)

Olympic

005 300504B

I1

I-5/PORT OF TACOMA RD TO KING CO LINE

FIFE (136.61) (139.50)

This project constructs HOV lanes from Port of Tacoma Road to Pierce/ King County Line.

Funded Right of Way Aug-02 Dec-05  444  1,690  275 +/-20% 2,409

 444  1,690  275  2,409

Additional Revenue Required for Completion
Construction Dec-05 Nov-08  8,601  10,047 +/-20% 18,648

 8,601  10,047  18,648

 444  1,690  8,876  10,047  21,057
I-5/PORT OF TACOMA RD TO KING CO LINE (Total)

(Pierce)

Olympic

016 301636A

I1

SR 16/I-5 TO TACOMA NARROWS BRIDGE - HOV

TACOMA (0.00) (5.05)

This project constructs HOV lanes in 4 stages.  The first stage widens to prepare for future HOV lanes and 

reconstructs the ramps at Union Avenue Interchange.  Stage 2 constructs HOV lanes and upgrades 19th 

Street and 6th Avenue Interchanges by widening the ramps and building a bicycle path from Union to 6th 

Ave./Pearl. Stage 3 constructs HOV lanes and builds a bicycle path from Pearl Street to Jackson Avenue. 

Stage 4 constructs HOV to HOV connections from I-5 to SR 16.

Funded Design (PE) May-98 Jun-03  3,153  6,000 * 9,153

Right of Way Jun-01 Apr-03  1,719 +/-20% 1,719

Construction Oct-00 Dec-02  4,434  15,960 * 20,394

 7,587  23,679  31,266

Additional Revenue Required for Completion
Design (PE) Jun-02 Apr-10  610  730 +/-30% 1,340

Construction May-02 Dec-12  7,499  40,534  15,219  20,693 +/-30% 83,945

 8,109  41,264  15,219  20,693  85,285

 7,587  31,788  41,264  15,219  20,693  116,551
SR 16/I-5 TO TACOMA NARROWS BRIDGE - HOV (Total)

* Project Under Way 10/30/2001  2:04:49PM
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I-5, SR 16, Tacoma/Pierce County HOV

(Pierce)

Olympic

016 301638B

I1

SR 16/36TH ST TO OLYMPIC DR NW, CORE HOV

GIG HARBOR (7.39) (8.51)

This project constructs HOV lanes from 36th Street to Olympic Drive NW.

Funded Design (PE) Aug-01 Aug-02  1,200 +/-20% 1,200

Right of Way Mar-02 Jun-02  584 +/-20% 584

 1,784  1,784

Additional Revenue Required for Completion
Construction Aug-02 Apr-04  1,629  6,511 +/-20% 8,140

 1,629  6,511  8,140

 3,413  6,511  9,924
SR 16/36TH ST TO OLYMPIC DR NW, CORE HOV (Total)

(Pierce)

Olympic

016 301639A

I1

SR 16/OLYMPIC I/C TO PURDY I/C, CORE HOV

GIG HARBOR (10.74) (15.77)

This project constructs HOV lanes from Olympic Interchange to Purdy Interchange.

Additional Revenue Required for Completion
Design (PE) Jan-04 Apr-07  572  728 +/-40% 1,300

Right of Way Jan-06 Mar-07  11,510 +/-40% 11,510

Construction Mar-07 Dec-09  1,262  27,451  6,662 +/-40% 35,375

 572  13,500  27,451  6,662  48,185

 572  13,500  27,451  6,662  48,185
SR 16/OLYMPIC I/C TO PURDY I/C, CORE HOV (Total)

(Pierce)

Olympic

167 316719A

I1

SR 167/IC SR 512 TO 15TH ST SW, CORE HOV

PUYALLUP TO AUBURN (5.26) (13.85)

This project widens the existing SR 167 roadway to provide HOV lanes from SR 512 to 15th St. SW.

Additional Revenue Required for Completion
Design (PE) Jan-04 Apr-07  836  1,064 +/-40% 1,900

Right of Way Jan-06 Mar-07  6,780 +/-40% 6,780

Construction Mar-07 Dec-08  4,333  70,088 +/-40% 74,421

 836  12,177  70,088  83,101

 836  12,177  70,088  83,101
SR 167/IC SR 512 TO 15TH ST SW, CORE HOV (Total)

 47,678  83,193  194,315  279,766  332,037  157,628  291,443

I-5, SR 16, Tacoma/Pierce County HOV Totals

 1,386,060Total 

 42,158  52,486  3,760  576Funded  98,980

 5,520  30,707  190,555  279,190  332,037  157,628  291,443Additional Revenue Required for Completion  1,287,080

* Project Under Way 10/30/2001  2:04:49PM


